



NOTES & BOLTS



Renovation Committee Tidbits

November 2019

Events- We had a wonderful 'groundbreaking' blessing on Sunday, November 3rd. Pictures from that event, including the memories, joys, hopes, and gratitude written on the walls of Findlay Hall, will be posted to the website in the coming days.

Moving- The staff has moved to the Redwoods Presbyterian Church at 110 Magnolia Avenue in Larkspur. Office hours, phone numbers and email addresses remain the same. The Findlay Hall building is now empty with all the furniture in storage either onsite or at the Redwoods Church. Please check the website or bulletin board for information on where classes and meetings are being held going forward. We will retain use of the Narthex and front restrooms until actual construction begins.

Project Timeline- The building permit is still pending with the Marin County Building Department. We are waiting for information regarding the anticipated date for issuing the permit. This results in a further delay in the start of construction. We will provide an updated project timeline once the permit has been issued.

Pledges and Sponsorship Opportunities- Please remember to fund your year 2 pledge contributions and, if possible, fund year 3 early to help with the timing mismatch between constructions costs and pledges received. Please also consider a Sponsorship Opportunity listed on the flyer. Thank you to the Women of Westminster and to Jo Cooper for sponsoring kitchen items!

Ongoing Communication- The committee plans to keep the church community updated on the renovation project in several ways; Notes & Bolts, Zephyrs, updates from the Pulpit, the Bulletin Board and the WPC website. Please visit www.wpctiburton.org regularly for updates and if you have questions please contact Ron Meserve or any other member of the WPC Renovation Committee.